Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Montana Creek Residential Facility-Denali Commission Funds
Agency: Juneau Youth Services, Inc. Reporting Period: 06/30/06 Qtr. End
Grant #: 06-4-C-5027 Amount of Funds Requested $ 7.905.84

1. What is the status of the project; include portions completed?

During the third quarter, we bid and awarded a Legal Services Contract for JYS’s portion
of Legal Fees to Vance A. Sanders, LLC. Since then, JYS and SEARHC have been
communicating weekly or daily. Although both agencies had anticipated the completion
of the legal aspects of the Montana Creek collaboration effort by the end of the fourth
quarter, we have requested and were granted a six-month extension to finish gathering
receipts and fine tuning the agreements before the scheduled August 23™ opening date for
the new facility.

2. Is the project on schedule; if not, how will this be dealt with?

The legal/contractual aspects of the projects are slightly behind. We have asked for and
were granted a six-month extension on the grant. However, these will be finished and
sigged by or before the Montana Creek Residential Facility’s opening date of August
23", 2006.

3. Is the project on budget; if not, how will this be dealt with?
Yes, per extension to December 31, 2006.

4. Other comments/problems and solutions:

Total Reported Expenses $ 7,905.84
Total To-Date Payments Requested & Received $ 0.00
Total Payment Requests Due $ 7.905.84

Request Submitted by:

/Q:'/é M 7/‘30/’5)@

Rick Bundy, Staff Accountant * Date
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Montana Creek Residential Facility-Denali Commission Funds
Agency: Juneau Youth Services. Inc. Reporting Period: 06/30/06 Qtr. End
Grant #: 06-4-C-5027

Please include the following information:
(Use additional pages as necessary)

Budget Information:

1. The total project budget—Denali Commission and other funds combined - § 125,000.

2. The total project expenditures as of the end of the most recent quarter—  $ 62,357.
3. The total amount of Denali Commission funds committed to the project - $ 50,000.

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period - $ 7,905.84

5. The percentage of expenditures to the total budget — 6.3%

6. Project Performance Analysis (use PPA form on page 2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.

e Legal Services are by contract acceptance to be performed between March 17, 2006 and
August 23, 2006.

» There is no particular breakdown and therefore periodic schedule of the specific activities to
be performed.

Form 641A

Department of Health and Social Services (D) Last Updated 9/29/03
Facilities Section



Attachment G

Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Montana Creek Residential Facility-Denali Commission Funds
Agency: Juneau Youth Services, Inc. Reporting Period: 06/30/06 Qtr. End
Grant #: 06-4-C-5027

nly on this form.
o -

e

NOTE: Include Denali Commission Grant Funds O
S e TR i il ey,

Business Agreement drafting,
Professional Services drafting,
Lease Agreement drafting,
Other Costs — Legal Services | $ 50,000. |$ 7,905.84 | 12/31/06 3;‘:;":5%%;1;;% Subeontract.
their legal services funding, and
contracting Vance Sanders,
ELC.

Totals: $ 50,000. 7,905.84
M W < /30 /56
Signature: / Date:
Rick Bundy, Staff (Grant) Accountant
Print Name and Title: ' Form 641B
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